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FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE SUPPORT
APRIL 1998

PERFORMANCE REPORT WBS: 1.8
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FY EAC 58.3 73.2 87.1 100.9 115.1 129.3 

PTS BCWS 4.9 12.6 23.3 30.1 40.4 50.4 59.0 73.2 87.1 100.9 115.1 129.1 

BCWP 4.9 12.5 23.2 30.0 39.2 50.4 58.7 

ACWP 1.6 10.3 24.3 30.0 40.5 50.0 58.3 

SV (0.0) (0.1) (0.1) (0.1) (1.1) 0.0 (0.3)

CV 3.3 2.2 (1.1) (0.0) (1.2) 0.3 0.4 
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SPI 0.99 0.99 1.00 1.00 0.97 1.00 0.99

CPI 3.05 1.21 0.95 1.00 0.97 1.01 1.01
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6/2/98 M: II - 1 Mspt(04).xlsMS-Total.



Source: PTS

DOE/RL-97-91, Rev. 6

Section M

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

SITE SUPPORT
1.8.1.1 RL Directed Support Expense 12.1 12.1 12.1 0.0 0.0 31.7 31.7 31.7
OT04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.1.1 12.1 12.1 12.1 0.0 0.0 31.7 31.7 31.7

1.8.1.2 Program Direction/GSSC Expense 32.6 32.6 32.6 0.0 0.0 72.7 72.7 72.7
OT05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8.1.2 32.6 32.6 32.6 0.0 0.0 72.7 72.7 72.7

SITE SUPPORT Expense 44.7 44.7 44.7 0.0 0.0 104.4 104.4 104.4
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Site Support 44.7 44.7 44.7 0.0 0.0 104.4 104.4 104.4

MISSION SUPPORT
1.8.2.1 Mission Spprt/Other MYPs Expense 14.3 14.0 13.6 (0.3) 0.4 24.7 24.7 24.9
OT01 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Mission Support Total 14.3 14.0 13.6 (0.3) 0.4 24.7 24.7 24.9

SUPPORT TOTAL Expense 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Support 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3

$ in Millions

NOTE:  RL-OT04 & OT05 current baseline and FY EAC set equal to PTS BCWS.

HANFORD SITE SUPPORT
APRIL 1998

PERFORMANCE REPORT WBS: 1.8

6/2/98 M: II - 2 Mspt(04).xlsMS-Total.


